

Consolidated #26
Fall 2007

Consolidated #24
Summer 2008

ADOT Widening Project
Completed Spring 2006

CRIR 10(2)
Completed Fall 2006

CRIR Chip Seal #5
Completed Fall 2006

New Head Start Facility
Not Scheduled

CRIR 10(1)
Fall 2009

Additional Projects

WAPA Electrical Structure Replacement Project

WRC Memorial Project
Summer 2008

CRIR Chip Seal #4
Completed Fall 2006

CRIT Cold Storage Facility
Summer 2008

Additional Projects

Computer Networking System for CRIT Administration Building.

Long Range Transportation Plan for future roads project funding.


Improvements to CRIT Baseball Fields and Recreational facilities.

CRIT Law & Order COPS Grant to Purchase Equipment

Tyson Wash Bridge Project
Summer 2008

Southern Mesquite Bosque Fencing Project
Spring 2008

Quartsite



Department	C.R.I.T. Planning Department	
Location	73107 CRIT Projects Res	
Date	Revised Date	Drawn By:
7/31/07		gf